During WPG1 Meeting it has been agreed to organise WP 1 Activities in WP1 Tasks. Tasks proposed at Turin meeting have been redefined and reorganised. Actual WP1 task listing and definition follows. 

TASK 1: Network requirements – analysis of services (M0-M5)

Task Leader:
T-NOVA

Partners:

AGH, TPSA, NTT, IMEC, CSELT

The goal of the task has been discussed during first day of the meeting – see working document provided by IMEC: “Some Discussion Topics” – points 1.1 and 2.1. It has been agreed to split work on services analysis into two subgroups:

A. Transport Services - T-NOVA,CSELT,TPSA, NTT

B. Application Services – AGH, CSELT, T-NOVA

It was agreed to focus the work on Transport Services. The importance of the SDH concatenated services has been recognised. IMEC will provide no regular contribution to TASK1, concentrating on documents evaluation.

TASK 1 Action Points

1. To provide involved partners with Working Document - T-NOVA - 19.04.2000.

2. To prepare and send to Task Coordinator (T-NOVA) all agreed contributions – all involved partners – 15.05.2000. The use of the LION Contribution Template is strongly recommended.

3. To send to all partners “compiled version” of the Task 1 Contribution – T-NOVA – 22.05.2000.

4. To send comments on TASK 1 Contribution to T-NOVA – all Partners – 29.05.2000.

5. To prepare final version of the TASK 1 Contribution – T-NOVA – 31.05.2000.

TASK 2: Network requirements – products, technologies (M0-M5)

Task Leader:
IMEC

Partners:

TPSA, AGH, SICN, UPC, CSELT, NTUA

The goal of the task is to provide Project Partners with overview of all relevant to LION Project technologies. The important technologies have been recognised and  the scope of required description has been agreed during discussion of the working document “Some Discussion Topics”. Technology to be included follows:

1. IP/MPLS  – IMEC, NTUA, AGH – responsible partner: IMEC

2. SDH – IMEC, SIRTI – responsible partner: IMEC

the importance of the concatenated SDH VCs has been recognised, T-NOVA agreed to provide IMEC with information on SDH VCs concatenation, IMEC agreed to contribute to SDH technology overview with SDH VCs concatenation

3. WDM/OTN – SICN, CSELT, UPC, IMEC – responsible partner: SICN

4. DPT – UPC (responsible partner)

5. G-Ethernet – NTUA (responsible partner)

6. POS, SDL – CSELT, NTUA, UPC (responsible partner have to be defined)

TASK 2 Action Points

1. To provide involved partners with “Technology Working Document” – 
IMEC (IP), SICN (WDM/OTN)

2. To prepare and send to Task Coordinator (IMEC) all agreed “technology contributions” – all involved partners – 15.05.2000. The use of the LION Contribution Template is strongly recommended.

3. To send to all partners “compiled version” of the Task 2 Contribution – IMEC – 22.05.2000.

4. To send comments on TASK 2 Contribution to IMEC – all Partners – 29.05.2000.

5. To prepare final version of the TASK 2 Contribution – IMEC – 31.05.2000.

TASK 3: Definition of network functionality and requirements

Task Leader:
CSELT/UPC

Partners:

TPSA, NTT, T-NOVA, UPC, AGH, IMEC, NTUA

Definition of network functionality has been recognised as a key task of WP1. In order to provide other LION WPs with required information as soon as possible it was agreed to prepare specification of “Interworking Functionality for the Testbed” using timing defined for Task1 and Task2 (specification by the end of May). 

Final version of the TASK 3 contribution – “Definition of Network Functionality and Requirements” is to be prepared by the end of June.

TASK 3 Action Points

1. To define (off-line) organisation of work on “Interworking Functionality for the Testbed” specification – CSELT/UPC (?)

Proposed timing:

08.05.2000.: To prepare and send to Task Coordinator (UPC) all agreed contributions. The use of the LION Contribution Template is strongly recommended.

15.05.2000.: To send to all partners “compiled version” of the Task 3 specification on “Interworking Functionality for the Testbed”.

22.05.2000.: To send comments on TASK 3 document Task Coordinator (UPC) 

31.05.2000.: To prepare and send to WP4 final version of the TASK 3 specification “Interworking Functionality for the Testbed”  

2. To define (off-line) work organisation on “Definition of Network Functionality and Requirements – CSELT/UPC (?) 

Proposed timing:

26.05.2000.: To prepare and send to Task Coordinator (UPC) all agreed contributions. The use of the LION Contribution Template is strongly recommended.

09.06.2000.: To send to all partners “compiled version” of the Task 3 specification on “Definition of Network Functionality and Requirements”.

13/14/15.06.2000.: Discussion of TASK 3 document: “Definition of Network Functionality and Requirements”.

30.06.2000.: To prepare and include in WP1M2 TASK 3 specification “Definition of Network Functionality and Requirements”.  

TASK 4: Network architecture – networks deployment 

Task Leader:
UPC/AGH/NTUA

Partners:

All WP1 Partners 

The goal of the task is to provide Project Partners with overview of current  network deployment status. The work is to be focused on WAN networking. Contributions from all WP1 partners is required. Contribution analysis, classification and evaluation will be done mostly by UPC, AGH, NTUA. 

Proposed TASK 4 timing: 

26.05.2000.: To prepare and send to Task Coordinator (AGH) all agreed contributions – information on architecture of actually deployed transport networks. 

09.06.2000.: To send to all partners “compiled version” of the Task 4  document 

13/14/15.06.2000.: Discussion of TASK 4 document.

30.06.2000.: To prepare final version of Task4 specification 

TASK 5: Network scenarios – network evolution 

Task Leader:
SIRTI

Partners:

NTT, T-NOVA, IMEC, CSELT, UPC, TPSA, NTUA, AGH 

The preliminary goal of the task – transport networks evolution scenarios - has been agreed during Gent WPG1 meeting. Detailed definition of the Task 5 goal will be discussed at the June meeting of WPG1. 

TASK 6: Architecture optimisation – guidelines for testbed configuration (M9-M23)

Task Leader:
CSELT

Partners:

SIRTI, SICN, TPSA, IMEC

Discussion on Task 6 definition has been postponed up till June WPG1 Meeting

TASK 7: Recommendations for network evolution (M24-M36)

Task Leader:
AGH

Partners: 

All WP1 Partners

Discussion on Task 7 definition has been postponed up till June WPG1 Meeting

2. Responsibility for deliverables and milestones

D6: Network scenarios and requirements  (M9)

PARTNER RESPONSIBLE: AGH

D16: Optimisation of network architectures (M23)

PARTNER RESPONSIBLE: TPSA 

D27: Recommendations for network evolution (M36)

PARTNER RESPONSIBLE: UPC 

WP1M1 Network requirements (M5)

PARTNER RESPONSIBLE: TPSA

WP1M2 Network scenarios and guidelines for the testbed configuration (M6)

PARTNER RESPONSIBLE: UPC

WP1M3 Preliminary results on optimised network architectures (M18)

PARTNER RESPONSIBLE: To be defined

