LION-WPG1: WP3 meeting minute

During WPG1 Meeting (Ghent, 13,14 April 2000) it has been agreed to organise WP 3 Activities in WP3 Tasks as defined inside the following:
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=================================================================================

Task 1: Specification of functionalities of  available planning and simulation tools

The situation is described in the following document:
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TASK 1 Action Points

1. To provide planning and simulation tools descriptions following CSELT’s format – IMEC, UPC, NTUA - 12.06.2000

2. To send any possible contributions to CSELT - All: 02.06.2000

=================================================================================

Task 2: Identification of significant case studies

It was decided to wait for WP1 evolution and to study the network architecture shown in the figure:
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TASK 2 Action Points

1. To define a proposal of possible work subdivision of the significant case studies deduced by the previous figure – Sirti – 12.06.2000

2. To send any possible contributions to Sirti - All: 02.06.2000

=================================================================================

Task 3: definition of a methodology to plan  an integrated, IP based,  multilayer resilient network

It was decided to wait for WP1 and for Task-2 evolutions

TASK 3 Action Points

1. To define a proposal of possible work subdivision – IMEC – 12.06.2000

2. To send any possible contributions to IMEC - All: 02.06.2000

=================================================================================

Task 4: Evaluation of costs and performances.

AGH was appointed the task-4 leader

TASK 4 Action Points

1. To define work organisation and possible subdivision – AGH: 12.06.2000

2. To send any possible contributions to AGH- All: 02.06.2000

=================================================================================

In the following there is a little summary of WP3 deliverables and milestones:

Deliverables 

D10: Multilayer resilient network planning and evaluation: preliminary results (M11)

D19:  Multilayer resilient network planning and evaluation: intermediate results (M23)

D24:  Multilayer resilient network planning  and evaluation: final results (M34)

Milestones and expected result 
WP3 M1 – Specification of functionality of the available planning and simulation tools  (M9)

WP3 M2 – Definition of network planning case studies  (M18)
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